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1 8% 0 1.1 213.88 days dCache-based Analysis Disk Pool Tue 11/1/05 Tue 9/5/06 213.88 days
2 100% 0 1.1.1 14.88 days dCache-based Analysis Disk Pool Proposal Wed 11/30/05 Tue 12/20/05 14.88 days
11 16% 0 1.1.2 101.63 days Phase I prototype system Tue 11/1/05 Fri 3/31/06 101.63 days
12 100% 0 1.1.2.1 2.69 days Develop support agreements for Phase 2 Preproduction system Tue 12/6/05 Fri 12/9/05 2.69 days
13 100% 0 1.1.2.1.1 1.5 hrs Meet with CDF dCache Liason's to understand their thoughts Tue 12/6/05 Tue 12/6/05 1.5 hrs

14 100% 0 1.1.2.1.2 2 hrs Meet with the Computing Division Management for initial meeting Fri 12/9/05 Fri 12/9/05 2 hrs

15 0% 0 1.1.2.2 1 mon Develop Production Hardware Specifications Wed 2/1/06 Tue 2/28/06 1 mon

16 0% 0 1.1.2.3 1 mon Specify performance required for production system Wed 2/15/06 Tue 3/14/06 1 mon

17 0% 0 1.1.2.4 85.63 days Phase I system Characterization Tue 11/1/05 Thu 3/9/06 85.63 days
18 0% 0 1.1.2.4.1 33.63 days Determine performance characteristics Mon 1/23/06 Thu 3/9/06 33.63 days
19 0% 0 1.1.2.4.1.1 2 wks Define test specifications, quantities to monitor, pass/fail criteria Mon 1/23/06 Fri 2/3/06 2 wks

20 0% 0 1.1.2.4.1.2 11 days Develop test programs/scripts Mon 2/6/06 Mon 2/20/06 11 days
21 0% 0 1.1.2.4.1.2.1 4 days Test scripts Mon 2/6/06 Thu 2/9/06 4 days

22 0% 0 1.1.2.4.1.2.2 7 days monitoring scripts Fri 2/10/06 Mon 2/20/06 7 days

23 0% 0 1.1.2.4.1.4 2 wks Run tests on Phase 1 pool Tue 2/21/06 Mon 3/6/06 2 wks

24 0% 0 1.1.2.4.1.5 2 days Document Phase 1 pool  Results Tue 3/7/06 Wed 3/8/06 2 days

25 0% 0 1.1.2.4.1.6 3 hrs Review Phase 1 pool  Results Thu 3/9/06 Thu 3/9/06 3 hrs

26 0% 0 1.1.2.4.1.7 2 hrs Communicate Phase 1 pool results with dCache group Thu 3/9/06 Thu 3/9/06 2 hrs

27 0% 0 1.1.2.4.2 3.25 mons Monitor failure modes (outside normal tests) under normal operating conditions Tue 11/1/05 Wed 2/8/06 3.25 mons

28 0% 0 1.1.2.4.3 20 days Develop Comprehensive automated monitoring Mon 2/6/06 Fri 3/3/06 20 days
29 0% 0 1.1.2.4.3.1 4 days Define monitoring specification Mon 2/6/06 Thu 2/9/06 4 days
30 0% 0 1.1.2.4.3.1.1 3 days Specification Monitoring for Initial tests Mon 2/6/06 Wed 2/8/06 3 days

31 0% 0 1.1.2.4.3.1.2 3 days Specification Monitoring for normal operations Tue 2/7/06 Thu 2/9/06 3 days

32 0% 0 1.1.2.4.3.3 16 days Develop monitoring programs/scripts Fri 2/10/06 Fri 3/3/06 16 days
33 0% 0 1.1.2.4.3.3.5 8 days Develop Monitoring scripts for Initial tests Fri 2/10/06 Tue 2/21/06 8 days

34 0% 0 1.1.2.4.3.3.6 8 days Develop Monitoring scripts for normal operations Wed 2/22/06 Fri 3/3/06 8 days

35 0% 0 1.1.2.5 28 days Characterization of supported use cases Mon 1/30/06 Wed 3/8/06 28 days
36 0% 0 1.1.2.5.1 2 wks Recruit Power users Mon 1/30/06 Fri 2/10/06 2 wks

37 0% 0 1.1.2.5.2 3 days Develop initial usage guidelines Mon 2/13/06 Wed 2/15/06 3 days
38 0% 0 1.1.2.5.2.1 3 days Define goals Mon 2/13/06 Wed 2/15/06 3 days

39 0% 0 1.1.2.5.3 2 days Train Power users Thu 2/16/06 Fri 2/17/06 2 days

40 0% 0 1.1.2.5.4 13 days Monitor/analyze system load from power users Mon 2/20/06 Wed 3/8/06 13 days
41 0% 0 1.1.2.5.4.1 3 days develop specification Mon 2/20/06 Wed 2/22/06 3 days

42 0% 0 1.1.2.5.4.2 5 days Develop tools to extract information Thu 2/23/06 Wed 3/1/06 5 days

43 0% 0 1.1.2.5.4.3 1 day Perform the analysis Thu 3/2/06 Thu 3/2/06 1 day

44 0% 0 1.1.2.5.4.4 1 day Document the results Fri 3/3/06 Fri 3/3/06 1 day

45 0% 0 1.1.2.5.4.5 3 days develop user load model Mon 3/6/06 Wed 3/8/06 3 days

46 72% 0 1.1.2.8 74.63 days Configure Hardware for Phase 1 Tue 11/1/05 Wed 2/22/06 74.63 days
47 100% 0 1.1.2.8.1 3 hrs Identify hardware for door node/ head node/ pnfs server Tue 11/1/05 Tue 11/1/05 3 hrs

48 100% 0 1.1.2.8.2 2 hrs Determine configuration of Door node Fri 11/18/05 Fri 11/18/05 2 hrs

49 100% 0 1.1.2.8.3 19.25 days determine about of memory configure in existing machines Fri 11/18/05 Mon 12/19/05 19.25 days
50 100% 0 1.1.2.8.3.2 4 hrs Contact Rex sys admin group Fri 11/18/05 Fri 11/18/05 4 hrs

51 100% 0 1.1.2.8.3.1 3 hrs Open servers and determine the actual memory configuration Mon 12/19/05 Mon 12/19/05 3 hrs

52 100% 0 1.1.2.8.6 1 hr begin purchasing process for 4 GB memory/server node Mon 12/19/05 Mon 12/19/05 1 hr

53 100% 0 1.1.2.8.7 6 wks Purchase required memory the server nodes Mon 12/19/05 Mon 2/6/06 6 wks

54 0% 0 1.1.2.8.8 2 days Install memory in nodes Mon 2/6/06 Wed 2/8/06 2 days

55 0% 0 1.1.2.8.9 2 wks Evaluate the performance of the door nodes Wed 2/8/06 Wed 2/22/06 2 wks

56 100% 0 1.1.2.9 15 days add additional file servers to increase disk space Mon 11/28/05 Fri 12/16/05 15 days
57 100% 0 1.1.2.9.1 4 days Add file server for EWK request Mon 11/28/05 Thu 12/1/05 4 days

58 100% 0 1.1.2.9.4 5 days Add additional file server for physics groups Mon 12/12/05 Fri 12/16/05 5 days

59 0% 0 1.1.2.11 13 days Phase 1 Preproduction Readiness Review Thu 3/9/06 Tue 3/28/06 13 days
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60 0% 0 1.1.2.12 3 days Write up results of preproduction readiness review Tue 3/28/06 Fri 3/31/06 3 days

61 0% 0 1.1.7 120.25 days Phase II Preproduction system Tue 3/21/06 Tue 9/5/06 120.25 days
116 0% 0 1.55 0 days MS: Ready for preproduction readiness review Wed 3/8/06 Wed 3/8/06 0 days
117 0% 0 1.13 0 days MS: Phase 1 complete Wed 3/8/06 Wed 3/8/06 0 days
118 0% 0 1.14 0 days Reporting MS: Phase 1 complete Wed 3/22/06 Wed 3/22/06 0 days
119 0% 0 1.4 0 days MS: All production hardware installed and ready for use Fri 7/21/06 Fri 7/21/06 0 days
120 0% 0 1.6 0 days MS: Ready for production readiness review Thu 8/31/06 Thu 8/31/06 0 days
121 0% 0 1.7 0 days Reporting MS: Ready for production readiness review Thu 9/14/06 Thu 9/14/06 0 days
122 0% 0 1.10 0 days MS: Phase 2 complete - Ready for Analysis Pool Ready for production Tue 9/5/06 Tue 9/5/06 0 days
123 0% 0 1.11 0 days Reporting MS: Phase 2 complete - Ready for Analysis Pool Ready for production Tue 9/26/06 Tue 9/26/06 0 days
124 26% 0 1.2 159 days General dCache Pool Tue 11/1/05 Tue 6/20/06 159 days
125 15% 0 1.2.1 22.38 days dCache read Pools Tue 11/1/05 Mon 12/5/05 22.38 days
126 0% 0 1.2.1.1 4 wks Determine data usage pattern on existing pools Tue 11/1/05 Wed 11/30/05 4 wks

127 50% 0 1.2.1.2 2 days Determine proper configuration of new ATABeast file servers in dCache Tue 11/1/05 Wed 11/2/05 2 days

128 0% 0 1.2.1.3 1 day Assign fileservers to general  dCache pool Tue 11/1/05 Tue 11/1/05 1 day

129 100% 0 1.2.1.5 3 days Put 5 new ATABeast file servers in reserve in the dCache Test stand. Wed 11/30/05 Mon 12/5/05 3 days

130 100% 0 1.2.2 10 days Configure dCache for collaboration wide  ntuples Tue 5/9/06 Mon 5/22/06 10 days
131 100% 0 1.2.2.1 3 days Institute administrative controls on ntuples access in dCache Tue 5/9/06 Thu 5/11/06 3 days

132 100% 0 1.2.2.2 3 days determine production ntuples data volumes Fri 5/12/06 Tue 5/16/06 3 days

133 100% 0 1.2.2.3 4 days create appropriately sized ntuples pools Wed 5/17/06 Mon 5/22/06 4 days

134 0% 0 1.2.3 17 days dCache write pools Mon 5/29/06 Tue 6/20/06 17 days
138 22% 0 1.3 240 days SAM data handling Tue 11/1/05 Wed 10/11/06 240 days
139 50% 1 1.3.1 108 days MC File upload in SAM Mon 11/14/05 Fri 4/21/06 108 days
140 22% 0 1.3.1.1 108 days CDF SAM Upload verification Mon 11/14/05 Fri 4/21/06 108 days
141 100% 0 1.3.1.1.1 6 days Establish that a non-user can upload files Mon 11/14/05 Mon 11/21/05 6 days

142 100% 0 1.3.1.1.2 1 wk Provide good documentation to the users Tue 11/22/05 Wed 11/30/05 1 wk

143 100% 0 1.3.1.1.3 5 days Have several members of MC Prod. group try SAM Upload Thu 12/1/05 Wed 12/7/05 5 days

144 100% 0 1.3.1.1.4 2 wks Test New Auto Destination server with SAM Upload Wed 2/1/06 Tue 2/14/06 2 wks

145 0% 0 1.3.1.1.5 4 wks Measure Capacity of SAMupload system Wed 2/15/06 Tue 3/14/06 4 wks

146 0% 0 1.3.1.1.6 3 mons Establish MOU with Italians concerning SAM upload Mon 1/30/06 Fri 4/21/06 3 mons

147 0% 0 1.3.1.1.7 10.75 days additional SAM Upload fileservers for file upload Wed 3/15/06 Wed 3/29/06 10.75 days
153 81% 1 1.3.1.2 58 days Create replacement system for DFC MC upload system (fcdfdata031) Wed 1/4/06 Fri 3/24/06 58 days
154 100% 1 1.3.1.2.1 1 hr identify fileserver for fcdfdata031 replacement Wed 1/4/06 Wed 1/4/06 1 hr

155 100% 1 1.3.1.2.2 3 days configure fileserver (accounts/directories) Wed 1/4/06 Mon 1/9/06 3 days

156 100% 1 1.3.1.2.3 1 day install MC collector cron job scripts Mon 1/9/06 Tue 1/10/06 1 day

157 100% 1 1.3.1.2.4 16 days install sam upload wrapper cron jobs Wed 1/4/06 Thu 1/26/06 16 days

158 100% 1 1.3.1.2.5 5 days test the new system Thu 1/26/06 Thu 2/2/06 5 days

159 100% 1 1.3.1.2.6 1 day upgrade sam servers on the system Wed 2/22/06 Wed 2/22/06 1 day

160 100% 1 1.3.1.2.7 4.03 wks Measure Capacity of File upload system Thu 2/2/06 Thu 3/2/06 4.03 wks

161 100% 1 1.3.1.2.8 3 days add monitoring of the system to DH pages Thu 2/9/06 Tue 2/14/06 3 days

162 50% 1 1.3.1.2.9 1 day Transfer operation of system to CDF MC group Tue 2/14/06 Wed 2/15/06 1 day

163 75% 1 1.3.1.2.10 5 days Migrate file upload from DFC upload to SAM upload Wed 2/15/06 Wed 2/22/06 5 days

164 90% 1 1.3.1.2.11 3 days Establish Communication with the physics groups - so they can use the system Wed 3/15/06 Mon 3/20/06 3 days

165 100% 1 1.3.1.2.12 2 wks Create CDF dataset creatation scripts for SAM schema Mon 2/6/06 Fri 2/17/06 2 wks

166 100% 1 1.3.1.2.13 5 days Create CDF file family addition script; including modification of the file family per dataset Thu 2/23/06 Wed 3/1/06 5 days

167 100% 1 1.3.1.2.14 10 days Create web page as a replacement for the dfctools page Thu 3/2/06 Wed 3/15/06 10 days

168 50% 1 1.3.1.2.15 5 days Verify and Correct file families for all relevant datasets Thu 3/9/06 Fri 3/17/06 5 days

169 0% 0 1.3.1.2.16 10 days Block old DFC tools dataset creation via new DB books passwords Mon 3/6/06 Fri 3/17/06 10 days

170 0% 0 1.3.1.2.17 4.75 days additional MC upload fileserver Mon 3/20/06 Fri 3/24/06 4.75 days
171 0% 0 1.3.1.2.17.1 2 hrs identify additional fileserver for SAM file upload Mon 3/20/06 Mon 3/20/06 2 hrs

172 0% 0 1.3.1.2.17.2 2 days remove data from existing dCache fileserver Mon 3/20/06 Wed 3/22/06 2 days

Wed 3/8/06 5:00 PM

Wed 3/8/06 5:00 PM

Wed 3/22/06 5:
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173 0% 0 1.3.1.2.17.3 4 hrs remove file server from dCache pool Wed 3/22/06 Wed 3/22/06 4 hrs

174 0% 0 1.3.1.2.17.4 2 days Configure  new file server Thu 3/23/06 Fri 3/24/06 2 days

175 0% 0 1.3.2 0 days MS: Gen 6 Monte Carlo uploaded only with SAM Mon 3/20/06 Mon 3/20/06 0 days
176 0% 0 1.3.3 0 days Reporting Milestone: Gen 6 Monte Carlo uploaded only with SAM Mon 4/3/06 Mon 4/3/06 0 days
177 57% 4 1.3.4 134 days Collaboration wide Ntuples in SAM Tue 11/1/05 Tue 5/16/06 134 days
178 86% 4 1.3.4.1 128 days Collaboration wide Ntuple upload into SAM Wed 11/9/05 Tue 5/16/06 128 days
179 100% 4 1.3.4.1.1 14 days work with Physics groups to determine metadata Wed 11/9/05 Wed 11/30/05 14 days

180 90% 4 1.3.4.1.2 15 days Have ntuples maintainers provide grabber for metadata Thu 2/2/06 Thu 2/23/06 15 days

181 90% 4 1.3.4.1.3 1 wk Establish Ntuple uploading with File upload infrastructure Thu 2/23/06 Thu 3/2/06 1 wk

182 50% 4 1.3.4.1.4 8 days Upload production ntuples into SAM directly Fri 5/5/06 Tue 5/16/06 8 days

183 0% 0 1.3.4.3 71 days Collaboration wide Ntuple access using SAM metadata Mon 2/6/06 Mon 5/15/06 71 days
184 0% 0 1.3.4.3.1 5 days determine batch/interactive ntuples access rates with ntuples representatives Mon 2/6/06 Fri 2/10/06 5 days

185 0% 0 1.3.4.3.2 1 day measure/document  the effect on production dCache system large scale stress test Mon 4/24/06 Mon 4/24/06 1 day

186 0% 0 1.3.4.3.3 2 wks Modify Collaboration wide ntuples access macros Tue 4/25/06 Mon 5/8/06 2 wks

187 0% 0 1.3.4.3.4 5 days Provide documentation for running ntuples jobs in SAM Tue 5/9/06 Mon 5/15/06 5 days

188 100% 0 1.3.4.4 2 hrs Determine how D0 access  ntuples (interactive/Batch) Tue 11/1/05 Tue 11/1/05 2 hrs

189 0% 0 1.3.5 0 days MS: Using Collaboration wide ntuples in SAM Tue 5/16/06 Tue 5/16/06 0 days
190 0% 0 1.3.6 0 days Reporting Milestone: Using Collaboration wide ntuples in SAM Mon 6/5/06 Mon 6/5/06 0 days
191 0% 0 1.3.7 6 mons encourage SAMGrid team to speed up DB server Tue 11/1/05 Wed 4/26/06 6 mons

192 63% 0 1.3.8 32 days SAM dataset download Tue 11/8/05 Fri 12/23/05 32 days
193 100% 0 1.3.8.1 3 hrs Initial meeting with SAM Grid team on SAM download Tue 11/8/05 Tue 11/8/05 3 hrs

194 100% 0 1.3.8.3 7 days Initial code development Tue 11/22/05 Fri 12/2/05 7 days

195 100% 0 1.3.8.4 5 days jim_gridftp changes Mon 12/5/05 Fri 12/9/05 5 days

196 100% 0 1.3.8.7 5 days Finalize deployment instructions Mon 12/5/05 Fri 12/9/05 5 days

197 0% 0 1.3.8.8 10 days Deploy new station and test Mon 12/12/05 Fri 12/23/05 10 days

198 0% 0 1.3.9 0 days MS: SAM file download ready for users Fri 12/23/05 Fri 12/23/05 0 days
199 0% 0 1.3.10 0 days Reporting Milestone: SAM file download ready for users Thu 1/19/06 Thu 1/19/06 0 days
200 88% 3 1.3.11 95 days SAM-CAF Interface Tue 11/1/05 Wed 3/22/06 95 days
201 100% 0 1.3.11.1 2 hrs Meeting to discuss the issues Fri 11/18/05 Fri 11/18/05 2 hrs

202 100% 0 1.3.11.3 2 days Sam station modifications Fri 11/18/05 Tue 11/22/05 2 days

203 100% 0 1.3.11.4 1 day Sam station testing  in integration Tue 11/22/05 Wed 11/23/05 1 day

204 100% 0 1.3.11.7 2 days diskcache_i code modifications Wed 11/23/05 Tue 11/29/05 2 days

205 100% 0 1.3.11.8 2 days diskcache_i code testing Tue 11/29/05 Thu 12/1/05 2 days

206 100% 0 1.3.11.12 10 days CAF code modifications Tue 11/1/05 Mon 11/14/05 10 days

207 100% 0 1.3.11.13 2 hrs CAF code review Fri 11/18/05 Fri 11/18/05 2 hrs

208 100% 0 1.3.11.14 18 days CAF code modifications Fri 11/18/05 Fri 12/16/05 18 days

209 100% 3 1.3.11.15 2 days CAF code installation (phase 1 farm) Fri 1/6/06 Tue 1/10/06 2 days

210 100% 3 1.3.11.16 1 day Get test criteria from SAM Grid team Tue 1/10/06 Wed 1/11/06 1 day

211 60% 3 1.3.11.17 2 wks CAF code - SAM project interface testing on phase 1 farm Tue 3/7/06 Mon 3/20/06 2 wks

212 0% 3 1.3.11.18 2 days CAF code deployment production CAF's (CondorCAF/CAF) Tue 3/21/06 Wed 3/22/06 2 days

213 100% 2 1.3.12 80 days CDF Production farm  SAM migration Thu 11/17/05 Fri 3/17/06 80 days
224 100% 2 1.3.13 0 days MS:CDF Production farm SAM migration complete Fri 3/17/06 Fri 3/17/06 0 days
225 100% 2 1.3.14 0 days Reporting Milestone: CDF Production farm SAM migration complete Thu 4/6/06 Thu 4/6/06 0 days
226 97% 2 1.3.15 39 days CDF SAM Autodest server deployment Wed 1/18/06 Mon 3/13/06 39 days
227 100% 2 1.3.15.1 14 days Deploy and test new SAM autodest server in SAM DB server Wed 1/18/06 Mon 2/6/06 14 days

228 100% 2 1.3.15.3 4 wks Autodest Sever verification Tue 2/7/06 Mon 3/6/06 4 wks

229 0% 2 1.3.15.4 1 day Migrate Rutgers group to the new sam upload servers Tue 3/7/06 Tue 3/7/06 1 day

230 100% 2 1.3.15.7 1 day Turn off existing CDF private autodestination server Mon 3/13/06 Mon 3/13/06 1 day

231 100% 2 1.3.16 0 days MS:SAM Autodest server for CDF deployment complete Mon 3/13/06 Mon 3/13/06 0 days
232 100% 2 1.3.17 0 days Reporting Milestone: SAM Autodest server for CDF deployment complete Fri 3/31/06 Fri 3/31/06 0 days
233 0% 0 1.3.18 0 days MS: CDF deployment of RAW data into SAM only complete Wed 9/6/06 Wed 9/6/06 0 days

Mon 3/20/06 10:

Mon 4/3

Fri 12/23/05 5:00 PM

Thu 1/19/06 5:00 PM

Fri 3/17/06 5:00 P

Thu 4/

Mon 3/13/06 5:00 P
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234 0% 0 1.3.19 0 days Reporting Milestone: CDF deployment of RAW data into SAM only complete Wed 9/27/06 Wed 9/27/06 0 days
235 10% 0 1.3.20 229 days Data logging portion of CSL upgrade Tue 11/1/05 Tue 9/26/06 229 days
236 16% 0 1.3.20.5 92 days Prototype phase Tue 11/1/05 Fri 3/17/06 92 days
237 100% 0 1.3.20.5.1 1 wk determine specifications for required RAW data logging rate Tue 11/1/05 Mon 11/7/05 1 wk

238 15% 0 1.3.20.5.2 1 mon Determine prototype configuration of the system Mon 1/16/06 Fri 2/10/06 1 mon

239 0% 0 1.3.20.5.3 1 mon deploy/test prototype tape logging system Mon 2/13/06 Fri 3/10/06 1 mon

240 0% 0 1.3.20.5.4 1 wk write test data to tape and log into integration database Mon 3/13/06 Fri 3/17/06 1 wk

241 0% 0 1.3.20.6 101 days Production Phase Mon 3/13/06 Mon 7/31/06 101 days
247 0% 0 1.3.20.9 1 day Decommission fcdfsgi1 Tue 8/1/06 Tue 8/1/06 1 day

248 28% 0 1.3.20.1 215 days migrate Raw data logging to SAM only Tue 11/1/05 Wed 9/6/06 215 days
249 100% 0 1.3.20.1.1 2 wks Modify offline jobs running on RAW data to SAM only access methods Tue 11/1/05 Mon 11/14/05 2 wks

250 0% 0 1.3.20.1.2 26 days Identify/Modify the DFC schema  logging at B0 Wed 8/2/06 Wed 9/6/06 26 days
251 0% 0 1.3.20.1.2.1 4 days Determine which DFC DB tables are created by CSL Wed 8/2/06 Mon 8/7/06 4 days

252 0% 0 1.3.20.1.2.2 2 days Determine which DFC DB table created by LumMon process Tue 8/8/06 Wed 8/9/06 2 days

253 0% 0 1.3.20.1.2.3 2 wks Create software and tools to declare metadata created by CSL into SAM scheme Thu 8/10/06 Wed 8/23/06 2 wks

254 0% 0 1.3.20.1.2.4 2 wks Test declaration of metadata created by CSL into SAM Thu 8/24/06 Wed 9/6/06 2 wks

255 0% 0 1.3.20.10 0 days MS: Decommission fcdfsgi1 Wed 9/6/06 Wed 9/6/06 0 days
256 0% 0 1.3.20.11 0 days Reporting Milestone: Decommission fcdfsgi1 Tue 9/26/06 Tue 9/26/06 0 days
257 0% 0 1.3.21 125 days SAM - SRM Tue 11/1/05 Wed 5/3/06 125 days
258 0% 0 1.3.21.1 6 mons Stimulate the development of the SAM SRM Interface (including pre-staging) Tue 11/1/05 Wed 4/26/06 6 mons

259 0% 0 1.3.21.2 1 wk deploy SAM-SRM at CDF Thu 4/27/06 Wed 5/3/06 1 wk

260 2% 0 1.3.22 240 days SAM code maintenance Tue 11/1/05 Wed 10/11/06 240 days
261 0% 0 1.3.22.1 12 mons Evolve the SAM data handling system as required by new developments Tue 11/1/05 Wed 10/11/06 12 mons

262 0% 0 1.3.22.2 12 mons Continue maintenance of existing CDF specific SAM software (diskcache_i, TSam) Tue 11/1/05 Wed 10/11/06 12 mons

263 93% 0 1.3.22.3 13.5 days Oracle 10g Migration Fri 3/3/06 Wed 3/22/06 13.5 days
264 100% 2 1.3.22.3.1 2 hrs Plan SAM/CDF tests for 10g migrate Fri 3/3/06 Fri 3/3/06 2 hrs

265 100% 2 1.3.22.3.2 7 days determine proceedure and then SQL queries for test Fri 3/3/06 Tue 3/14/06 7 days

266 100% 2 1.3.22.3.3 1 day Check queries and readiness of scripts Tue 3/14/06 Wed 3/15/06 1 day

267 100% 2 1.3.22.3.4 2 hrs Create "reference" integration DB export image Wed 3/15/06 Wed 3/15/06 2 hrs

268 100% 2 1.3.22.3.5 2 days Test with 9i. The 9i integration DB may need to be refreshed from the reference several times during this perio Wed 3/15/06 Fri 3/17/06 2 days

269 100% 2 1.3.22.3.6 1 day Upgrade CDF integration DB to 10g Fri 3/17/06 Mon 3/20/06 1 day

270 50% 2 1.3.22.3.7 2 days Repeat tests in 10g. Again, the integration DB may need to be refreshed from the reference several times dur Mon 3/20/06 Wed 3/22/06 2 days

271 0% 2 1.3.22.3.8 0 days MS: SAM ready for Oracle 10g migration Wed 3/22/06 Wed 3/22/06 0 days
272 0% 0 1.3.22.4 40 days Production Farm data handling related modifications Wed 4/26/06 Tue 6/20/06 40 days
273 0% 0 1.3.22.4.1 1 mon Evolve Farm to use SAM-CAF interface Wed 4/26/06 Tue 5/23/06 1 mon

274 0% 0 1.3.22.4.2 1 mon Change Farm concatenation mechanism for larger I/O rates Wed 5/24/06 Tue 6/20/06 1 mon

275 0% 0 1.5 0 days MS: DFC made read only Tue 9/26/06 Tue 9/26/06 0 days
276 100% 0 1.8 13 days increase rate of the current RAW Data logging system to accommodate new trigger tables Fri 1/20/06 Tue 2/7/06 13 days
277 100% 0 1.8.1 3 days investigate possibility the rate increase Fri 1/20/06 Tue 1/24/06 3 days

278 100% 0 1.8.2 4 days implement the changes required to increase the rate Wed 1/25/06 Mon 1/30/06 4 days

279 100% 0 1.8.3 2 days investigate possibility the rate increase Tue 1/31/06 Wed 2/1/06 2 days

280 100% 0 1.8.4 4 days implement the changes required to increase the rate Thu 2/2/06 Tue 2/7/06 4 days

281 3% 0 1.9 259 days General data handling chores Tue 11/1/05 Tue 11/7/06 259 days
282 0% 0 1.9.13 107 days Adminstration of fileserver configuration Tue 11/1/05 Fri 4/7/06 107 days
283 0% 0 1.9.13.1 2 days Update fileserver excel spreadsheet Tue 11/1/05 Wed 11/2/05 2 days

284 0% 0 1.9.13.3 3 wks develop plan and schedule for decommissioning of CDF file servers Mon 3/6/06 Fri 3/24/06 3 wks

285 0% 0 4 wks Test new Atabeast based fileservers in dCache Teststand Mon 3/13/06 Fri 4/7/06 4 wks

286 75% 0 1.9.2 8 wks Make initial MS project file of schedule Wed 11/30/05 Tue 1/31/06 8 wks

287 0% 0 1.9.4 6 mons Continue support for production farm data handling Fri 11/4/05 Mon 5/1/06 6 mons

288 0% 0 1.9.5 12 mons Sam Shift Support Tue 11/1/05 Wed 10/11/06 12 mons

289 0% 0 1.9.6 12 mons General CDF DH user Support Tue 11/1/05 Wed 10/11/06 12 mons

Wed 3/22/06 1
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ID %
Complete

Overall
Priority

WBS Duration Task Name Start Finish Duration

290 0% 0 1.9.7 12 mons Monitor tape usage and recycle tapes when possible Tue 11/1/05 Wed 10/11/06 12 mons

291 0% 0 1.9.8 10 mons Status/ Revise data handling schedule Wed 2/1/06 Tue 11/7/06 10 mons

292 5% 0 1.9.10 176 days MetaData migration from DFC to SAM schema Mon 1/23/06 Mon 9/25/06 176 days
293 10% 0 1.9.10.1 8 wks Address missing run information of many files in SAM Mon 1/23/06 Fri 3/17/06 8 wks

294 0% 0 1.9.10.2 8 wks Compare and Verify DFC/ SAM meta data Tue 8/1/06 Mon 9/25/06 8 wks

295 0% 0 1.9.12 11 days Review/ reduce number of pnfs mounts across DH system Mon 3/20/06 Mon 4/3/06 11 days
296 0% 5 1.9.12.1 3 days Turn off pnfs write mounts on DFC upload machines Mon 3/20/06 Wed 3/22/06 3 days

297 0% 5 1.9.12.2 3 days Turn off pnfs write mounts on all but 2 ILC(fcdflnx3-fcdflnx9) machines Thu 3/23/06 Mon 3/27/06 3 days

298 0% 5 1.9.12.3 5 days Review the remaining pnfs write mounts on all other non-dCache file servers Tue 3/28/06 Mon 4/3/06 5 days

299 0% 0 1.9.14 2 days Review/verifiy SAM station Configuration using fileservers in test dCache system Mon 2/20/06 Tue 2/21/06 2 days

300 100% 0 1.9.17 1 day SAM Servers Configuration and Upgrades Thu 2/9/06 Thu 2/9/06 1 day
301 100% 0 1.9.17.3 1 day Add periodic restart of the dbservers Thu 2/9/06 Thu 2/9/06 1 day

302 11% 0 1.9 239.31 days Attend required CDF offline/ SAM meetings Tue 11/1/05 Wed 10/11/06 239.31 days
583 2% 0 1.12 214 days Data Handling down times Thu 11/10/05 Thu 9/14/06 214 days
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